COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 25/ 2003

ESTI MATE SUMVARY 11: 48: 36
CONTI D: C13017 ESTI MATE NO. 0005 PROG SPEC YR 2002
PCN: 13017- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 86.0 DAYS TIVE ALLOW 135 WORK DAYS
Vel don Creek PERCENT TIME:  63.70 ORI G TI ME ALLOW 130 WORK DAYS
PRQJECT NO BR 0502- 050
VELDON CREEK (STR J-12-Y)
NAME OF ROAD: Us 50
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
TRI CON KENT COVPANY PAY PERI OD ENDI NG 04/ 25/ 2003 DATE TI ME STARTED 09/30/2002
P. O, Box 1330 DATE LET 08/ 22/ 2002 DATE WORK BEGAN 09/ 30/ 2002
DATE AWARDED 09/ 06/ 2002 DATE TI ME STOPPED 07/16/2003
DATE CONTRACT EXECUTED  09/20/2002 DATE ACCEPTED 07/ 16/ 2003
CASTLE ROCK CO 80104 303 688- 9568 DATE NOTI CE TO PROCEED 09/ 30/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 635, 520. 06 PARTI Cl PATI NG $ 777,534. 34 $ 111, 777. 40
AWARD PROJECT AM: $ 1,730,183.68 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 47.54% TOTAL EARNI NGS 777,534. 34 111, 777. 40
FUNDS AVAI LABLE: $ 857, 985. 72 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 777,534. 34 111, 777. 40
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,767.37 -1,521.21
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 771, 766. 97 110, 256. 19
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 771, 766. 97 110, 256. 19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 110, 256. 19

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000  CLEARI NG AND GRUBBI NG 1. 000 0. 400
Ls 0. 500 6, 000. 00
12, 000. 00000 0. 900 10, 800. 00
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 1. 000 0. 000
LS 0. 000 0.00
400. 00000 0. 000 0. 00
0015 202-00015 REMOVAL OF HEADWALL 2.000 2. 000
EACH 0. 000 0. 00
270. 00000 2.000 540. 00
0020 202-00035 REMOVAL CF PIPE 220. 000 120. 000
LF 0. 000 0.00
13. 50000 120. 000 1, 620. 00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 6, 067. 000 0. 000
sy 0. 000 0. 00
2.10000 0. 000 0. 00
0030 202-00250 *REMOVAL OF PAVEMENT MARKI NG DELETED BY 105 0. 000 0. 000
SF 0. 000 0.00
3. 20000 0. 000 0. 00
0035 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
Ls 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0040 202-01000 *REMOVAL OF FENCE 3, 725. 000 2, 107. 000
LF 0. 000 0.00
1. 20000 2,107. 000 2,528. 40
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 214. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0050 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
0055 202-06000 REMOVAL OF DETOUR 1.000 0. 000
Ls 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D: C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 82, 443. 000 7, 648. 000
cY 14, 500. 000 88, 450. 00
6. 10000 22, 148. 000 135, 102. 80
0065 203-01100 PROOF ROLLING 2. 000 0. 000
HOUR 0. 000 0.00
75. 00000 0. 000 0. 00
0070 203-01500  BLADI NG 2.000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0075 203-01510  BACKHOE 11. 000 8. 000
HOUR 0. 000 0.00
115. 00000 8. 000 920. 00
0080 203-01550  DQZI NG 20. 000 3. 000
HOUR 0. 000 0.00
85. 00000 3. 000 255. 00
0085 203-01594  COVBI NATI ON LOADER 13. 000 1. 000
HOUR 1. 000 75. 00
75. 00000 2.000 150. 00
0090 203-01597  POTHOLI NG DELETED BY 105 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0095 206-00000 STRUCTURE EXCAVATI ON 1, 344. 000 1, 332. 000
cy 0. 000 0.00
6. 10000 1, 332. 000 8, 125. 20
0100 206-00050 STRUCTURE BACKFI LL ( SPECI AL) 4,153. 000 4,153. 000
cY 0. 000 0.00
9. 80000 4,153. 000 40, 699. 40
0105 206-00100 STRUCTURE BACKFI LL (CLASS 1) 426. 000 418. 000
cY 8. 000 264. 00
33.00000 426. 000 14, 058. 00
0110 206-00510 FILTER MATERI AL (CLASS A) 5. 000 0. 000
cY 0. 000 0.00
58. 70000 0. 000 0. 00



CONTI D: C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-01750  SHORI NG 0. 400 0. 400
LS 0. 000 0.00
500. 00000 0. 400 200. 00
0120 207-00205 TOPSO L 4,276.000 0. 000
cy 0. 000 0. 00
6. 10000 0. 000 0. 00
0125 208-00005 EROSI ON LOG 1, 100. 000 200. 000
LF 0. 000 0.00
7.10000 200. 000 1, 420. 00
0130 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0. 00
900. 00000 0. 000 0. 00
0135 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 200
LS 0. 050 25.00
500. 00000 0. 250 125. 00
0140 212-00006  *SEEDI NG ( NATI VE) 2.300 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0145 212-00007  *SEEDI NG ( NATI VE) (HYDRAULI Q) 5. 800 0. 000
ACRE 0. 000 0.00
560. 00000 0. 000 0. 00
0150 212-00047 *SO L PREPARATI ON ( SPECI AL) 8. 100 0. 000
ACRE 0. 000 0. 00
910. 00000 0. 000 0. 00
0155 213-00004 *MJILCHI NG (WEED FREE STRAW 7.800 0. 000
ACRE 0. 000 0.00
585. 00000 0. 000 0. 00
0160 213-00061  *MJILCH TACKI FI ER 1, 660. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
0165 216-00015 *SO L RETENTI ON BLANKET ( EXCELSI OR) 300. 000 0. 000
5% 0. 000 0.00
2. 60000 0. 000 0. 00



CONTI D: C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 216-00035 SO L RETENTI ON BLANKET ( PLASTI C) 1, 800. 000 0. 000
5% 0. 000 0.00
4. 95000 0. 000 0. 00
0175 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGENMENT 1. 000 0.500
LS 0. 000 0.00
4, 250. 00000 0. 500 2,125. 00
0180 250- 00050  *MONI TORI NG TECHNI Cl AN 8. 500 0. 000
HOUR 0. 000 0.00
67. 50000 0. 000 0. 00
0185 250-00110 HEALTH AND SAFETY OFFI CER 7. 400 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0190 250-00120  MATERI AL SAMPLI NG AND DELI VERY 2.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0195 250-00210 SOLI D WASTE DI SPOSAL 20. 000 0. 000
cy 0. 000 0.00
105. 00000 0. 000 0. 00
0200 250-00220 HAZARDOUS WASTE DI SPOSAL DELETED BY 105 0. 000 0. 000
cY 0. 000 0.00
155. 00000 0. 000 0. 00
0205 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 3, 439. 400 0. 000
TON 0. 000 0.00
15. 60000 0. 000 0. 00
0210 304- 09000 AGGREGATE BASE COURSE (SPECI AL) 471.000 0. 000
cY 0. 000 0.00
15. 50000 0. 000 0. 00
0215 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 11. 760 11. 760
TON 0. 000 0.00
105. 00000 11. 760 1, 234. 80
0220 403-34731  *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-34) 2, 666. 980 0. 000
TON 0. 000 0.00
53. 70000 0. 000 0. 00



CONTI D C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTING) 444,000 0. 000
GAL 0. 000 0. 00
3.20000 0. 000 0. 00
0230 420-00110  GEOTEXTI LE ( DRAI NAGE) (CLASS A) 175. 000 0. 000
sy 0. 000 0. 00
3.50000 0. 000 0.00
0235 506-00206 R PRAP (6 | NCH) 93. 000 49. 000
oY 0. 000 0. 00
67. 60000 49. 000 3,312. 40
0240 506-00212 RIPRAP (12 | NCH) 686. 000 686. 000
oY 0. 000 0. 00
50. 90000 686. 000 34,917. 40
0245 506-01020 GEOGRI D REI NFORCEMENT 3, 540. 000 3, 540. 000
sy 0. 000 0. 00
5. 50000 3, 540. 000 19, 470. 00
0250 506-01021  GEOGRI D REI NFORCEMENT ( SECONDARY) 2,598. 000 2,598. 000
sy 0. 000 0. 00
3. 60000 2,598. 000 9,352. 80
0255 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 48. 150 48. 150
oY 0. 000 0. 00
273. 70000 48. 150 13, 178. 66
0260 601-01050 *CONCRETE CLASS B (WALL) 105. 600 105. 600
oY 0. 000 0. 00
326. 30000 105. 600 34, 457. 28
0265 601-03030 *CONCRETE CLASS D (BOX CULVERT) 91. 160 91. 160
oY 0. 000 0. 00
300. 00000 91. 160 27,348. 00
0270 601-06150 *CONCRETE ( PATCHI NG 16. 000 16. 000
SF 0. 000 0. 00
47. 40000 16. 000 758. 40
0275 602-00000  *REI NFORCI NG STEEL 20, 969. 000 20, 969. 000
LB 0. 000 0. 00

0. 50000 20, 969. 000 10, 484. 50



CONTI D: C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 5, 600. 000 5, 600. 000
LB 0. 000 0.00
0. 60000 5, 600. 000 3, 360. 00
0285 603-10240 24 | NCH CORRUGATED STEEL PI PE 24.000 0. 000
LF 0. 000 0.00
36. 30000 0. 000 0. 00
0290 603-30024 24 |NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
0295 604-00305 |NLET TYPE C (5 FOOT) 1. 000 0. 000
EACH 0. 000 0.00
1, 410. 00000 0. 000 0.00
0300 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0. 000 0.00
1, 975. 00000 2.000 3, 950. 00
0305 605-82306 6 | NCH DRAIN Pl PE 143. 000 0. 000
LF 0. 000 0.00
39. 80000 0. 000 0. 00
0310 607-00005 *END PQOST 9. 000 0. 000
EACH 0. 000 0.00
168. 40000 0. 000 0. 00
0315 607-00010 *CORNER AND LI NE BRACE PCST 25. 000 0. 000
EACH 0. 000 0.00
247. 40000 0. 000 0. 00
0320 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 3, 744. 000 0. 000
LF 0. 000 0.00
2.10000 0. 000 0. 00
0325 607-60113 *12 FOOT GATE ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
210. 50000 0. 000 0. 00
0330 607-60117 *16 FOOT GATE (SPECI AL) 4. 000 0. 000
EACH 0. 000 0.00
236. 80000 0. 000 0. 00



CONTI D: C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 607-60119 *18 FOOT GATE (SPECI AL) 1. 000 0. 000
EACH 0. 000 0.00
257. 90000 0. 000 0. 00
0340 612-00001  DELI NEATOR (TYPE I) 12. 000 0. 000
EACH 0. 000 0.00
12. 60000 0. 000 0. 00
0345 616-29180 18 | NCH CULVERT S| PHON PI PE 117. 000 117. 000
LF 0. 000 0.00
66. 70000 117. 000 7, 803. 90
0350 616-30018 18 | NCH TRASH GUARD 2. 000 1. 000
EACH 0. 000 0.00
305. 60000 1. 000 305. 60
0355 616-50048 6 | NCH VALVE AND VALVE BOX 1. 000 1. 000
EACH 0. 000 0.00
735. 90000 1. 000 735. 90
0360 617-00012 12 | NCH CULVERT PI PE 39. 000 0. 000
LF 0. 000 0.00
22. 60000 0. 000 0. 00
0365 617-00018 18 | NCH CULVERT PI PE 67. 000 0. 000
LF 0. 000 0.00
31. 90000 0. 000 0. 00
0370 617-02042 42 | NCH CULVERT Pl PE SPECI AL 440. 000 440. 000
LF 0. 000 0.00
72.80000 440. 000 32,032.00
0375 617-03000 DETOUR CULVERT PI PE 1. 000 1. 000
LS 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0380 617-05072 72 | NCH EQUI VALENT CULVERT Pl PE ARCH SPECI AL 134. 000 134. 000
LF 0. 000 0.00
140. 40000 134. 000 18, 813. 60
0385 621-00450 DETOUR PAVENENT 2, 390. 000 0. 000
Sy 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 625-00000  *CONSTRUCTI ON SURVEY! NG 1. 000 0.500
LS 0. 050 994. 75
19, 895. 00000 0. 550 10, 942. 25
0395 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 6. 000 4. 000
HOUR 0. 000 0.00
115. 00000 4. 000 460. 00
0400 626-00000  *MOBI LI ZATI ON 0. 800 0. 480
LS 0. 000 0.00
125, 000. 00000 0. 480 60, 000. 00
0405 627-00005 *EPOXY PAVEMENT MARKI NG 22.000 0. 000
GAL 0. 000 0.00
365. 00000 0. 000 0. 00
0410 627-00030  RAI SED PAVEMENT MARKER ( TEMPORARY) 100. 000 0. 000
EACH 0. 000 0.00
5. 30000 0. 000 0. 00
0415 630-00000 *FLAGG NG 2, 416. 500 920. 000
HOUR 175. 500 3,316.95
18. 90000 1, 095. 500 20, 704. 95
0420 630-00007 *TRAFFI C CONTROL | NSPECTI ON 66. 000 32. 000
DAY 8. 000 1, 010. 40
126. 30000 40. 000 5, 052. 00
0425 630-00012 *TRAFFI C CONTROL NMANAGENMENT 150. 000 80. 000
DAY 13. 000 4,789.20
368. 40000 93. 000 34, 261. 20
0430 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0.00
263. 20000 0. 000 0. 00
0435 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 7. 000 2.500
EACH 0. 500 42.10
84. 20000 3. 000 252. 60
0440 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 26. 000 9. 000
EACH 0. 000 0.00
115. 80000 9. 000 1,042. 20



CONTI D: C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0.00
126. 30000 2.000 252. 60
0450 630-80355  *PORTABLE MESSAGE SI GN PANEL 2. 000 1. 000
EACH 0. 000 0. 00
10, 525. 00000 1. 000 10, 525. 00
0455 630-80360  *DRUM CHANNELI ZI NG DEVI CE 50. 000 8. 000
EACH 2.000 210. 00
105. 00000 10. 000 1, 050. 00
0460 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 10. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0465 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
DELETED BY 105
EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0470 630-80370 CONCRETE BARRI ER ( TEMPORARY) 390. 000 195. 000
LF 0. 000 0. 00
10. 00000 195. 000 1, 950. 00
0475 630-80380  *TRAFFI C CONE 50. 000 25. 000
EACH 0. 000 0.00
8. 40000 25. 000 210. 00
0480 630-85006  *I MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 2. 000 1. 000
( TEMPORARY)
EACH 0. 000 0. 00
3, 150. 00000 1. 000 3, 150. 00
0485 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 426. 720 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70022 F/A QIT PILOT 479. 200 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13017 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 1,921.180 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0505 700-70028 F/ A ESB PROGRAM DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70033 F/ A TESTI NG OF WASTE MATERI AL 294. 750 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0515 700-70034 F/ A TRANS OF HAZ MAT AND DI SPOSAL FEE, DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0520 700-70100 F/ A RELOCATE UTI LI TIES (BY EXCEL ENERGY) 5, 982. 500 5, 982. 500
F A 0. 000 0. 00
1. 00000 5, 982. 500 5,982.50
0525 700-70380 F/ A ERCSI ON CONTROL DELETED BY 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0530 700-70390 F/ A WVETLAND RESTORATI ON & REPLACEMENT DELETED BY 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 1,433,735.06% 105,177.40% 599, 519. 34
CAT NO0300 J-12-F

0535 202- 00400 REMOVAL OF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0540 206-00000 STRUCTURE EXCAVATI ON 500. 000 500. 000
(14 0. 000 0. 00
6.10000 500. 000 3, 050. 00
0545 206- 00100 STRUCTURE BACKFI LL (CLASS 1) 390. 000 0. 000
CcY 200. 000 6, 600. 00

33. 00000 200. 000 6, 600. 00
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PCN: 13017-BI D ESTI MATE RUN 04/ 25/ 2003
PRQJECT: BR 0502- 050 ESTI MATE NO 0005 11: 48: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 J-12-F

0550 206-01750 SHORI NG DELETED BY 105 0. 000 0. 000
LS 0. 000 0. 00
500. 00000 0. 000 0. 00
0555 601- 03030 * CONCRETE CLASS D (BOX CULVERT) 324.000 324.000
cY 0. 000 0. 00
300. 00000 324.000 97, 200. 00
0560 602-00000 *REI NFORCI NG STEEL 74, 930. 000 74, 930. 000
LB 0. 000 0. 00
0. 50000 74, 930. 000 37, 465. 00
0565 626- 00000 *MOBI LI ZATI ON 0. 200 0.120
LS 0. 000 0. 00
125, 000. 00000 0.120 15, 000. 00
CAT 0300 CURRENT AMT $ 183,085.00 % 6,600.00% 159, 315. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0570 620-00001 FI ELD OFFI CE (CLASS 1) DELETED BY 105 0. 000 0. 000
EACH 0. 000 0. 00
18, 150. 00000 0. 000 0.00
0575 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
17, 200. 00000 1. 000 17, 200. 00
0580 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 18,700.00 $ 0.00% 18, 700. 00

PRQJECT TOTAL CURRENT AMI $ 1, 635,520.06$% 111,777.40% 777,534. 34



